

# State Development

## Facilitating Economic and Regional Development

### Government Goal

Future jobs and skills

### Aim

Expand the road network in accordance with State and Commonwealth governments' transport and land use strategies to support the state's economic and regional development.

### About the Program

The program includes most expansion, major infrastructure and bypass projects – predominantly the most complex works we deliver.

Key Performance Indicators	Target
 Our target for the average return on which road and bridge construction expenditure will deliver future economic benefits to the community was exceeded and continues to improve	4.3 
 We exceeded our contracts completed on time target and significantly improved on previous years	100% 
 Contracts completed on budget exceeded our target and was higher than last year	100% 

	2018	2019	2020
Program expenditure \$ million	467	618	461

### Looking Ahead

Works planned for next financial year include:

- commence construction of Albany Ring Road
- continue development of Stage 4 of Karratha – Tom Price upgrading works
- award and progress the Bunbury Outer Ring Road project
- curve realignment South Western Highway Thompson Hill
- begin construction of a second carriageway on Bussell Highway, Capel to Busselton
- preconstruction works of Bussell Highway Stage 2, Hutton to Busselton
- continue widening Kwinana Freeway northbound, Russell Road to Roe Highway
- continue works on the Wanneroo Road and Joondalup Drive Interchange Project
- continue construction of the Armadale Road Bridge – North Lake Road Flyover
- progress the Karel Avenue duplication from Farrington Road to Berrigan Drive.

Some of these are already underway; visit the Projects and Initiatives section of our website to find out more.

## Key Projects

Project	Total Project Cost (\$ million)	2019–20 Cost (\$ million)	Completion Date	Description
<b>Great Southern Region</b>				
Albany Ring Road Stage 2	175.0	8.0	Late 2023	Construct and seal Albany Ring Road Stage 2.
<b>Metropolitan Region</b>				
Great Eastern Highway Upgrade – Bilgoman Road to Mann Street – Stage 2	40.3	6.7	October 2019	Widening to provide sealed shoulders and upgrade of intersections. Works included upgrade of drainage and street lighting and provision of pedestrian facilities (Kintore Road to Bilgoman Road – Stage 2).
NorthLink WA – Swan Valley Bypass – Section 3	318.0	27.9	December 2019	Marella Road to Muchea – section 3.
Murdoch Drive Extension to Roe Highway at Kwinana Freeway	112.5	45.3	April 2020	Murdoch Activity Centre access with modifications to the Kwinana Freeway and Roe Highway interchange.
Kwinana Freeway Southbound – Manning Road On-Ramp	35.0	10.7	Late 2020	Provision of an on-ramp from Manning Road to Kwinana Freeway southbound.
<b>Pilbara Region</b>				
Onslow Road Phase 2	33.4	33.2	Mid 2020	Construction of Onslow Road and upgrade Phase 2.
<b>Goldfields-Esperance</b>				
Coolgardie Esperance Highway – Emu Rocks	40.0	1.4	Early 2022	Upgrade 25 km section of highway including construction of passing lanes and widening and sealing shoulders.
<b>Wheatbelt Region</b>				
Great Northern Highway – Walebing and Wubin sections	25.9	11.5	Late 2020	Construction of 4 km highway through Walebing. Upgrade the intersection in Wubin to allow future southern access for 53.5 m road trains, access to local facilities and the Road Train Assembly Area.
Great Northern Highway – Bindoon Bypass section	275.0	1.6	Late 2020	Land definition and acquisition.
<b>Kimberley Region</b>				
Broome Cape Leveque Road Upgrade	65.6	18.9	Late 2021	Reconstruction of carriageway and sealing of remaining unsealed section.
Gordon Duncan Road Upgrade	51.0	6.0	Late 2021	Road improvements to provide all weather access to two mines in Halls Creek area.